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Frank Gardner

U.S. Environmental Protection Agency ells ¢+ 1
One Congress Street, Suite 1100-HBR A b
Boston, Massachusetts 02114-2023

RE:  Forty Eighth Progress Report
Administrative Order on Consent for Removal Action
Wells G&H Superfund Site
Olympia Nominee Trust Property
60 Olympia Avenue
Woburn, Massachusetts
CERCLA Docket # 01-2004-0039

Dear Mr. Gardner:

Geolnsight, Inc. (Geolnsight) prepared this progress report to describe activities completed at
60 Olympia Avenue in Woburn, Massachusetts (the Site) during the forty eighth progress report
period (May 21, 2008 to June 21, 2008). This report was prepared in accordance with the

June 21, 2004 United States Environmental Protection Agency (USEPA) Administrative Order
on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the “Order”). The report
was prepared by Geolnsight at the request of Olympia Nominee Trust, current owner of the

60 Olympia Avenue property.
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Please find the attached Work Plan Implementation Schedule (the "Schedule”). The status of
specific tasks is presented below.
Additional Activities ﬂ

Based upon discussions with USEPA during a project meeting on December 20, 2007, a focused
Scope of Work (SOW) was submitted on March 14, 2008 that outlined the proposed approach to il

characterize the extent of elevated concentrations of chlorinated VOCs in ground water to the It
east of the treatment cell and perform additional permanganate injection events within the -8
treatment cell. Geolnsight discussed comments on the SOW provided by USEPA with Frank

Gardner on April 18, 2008. Based upon this discussion, Geolnsight prepared an addendum to the
SOW that was submitted on May 2, 2008. USEPA approved the SOW and Addendum via email

on May 16, 2008,
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Sodium permanganate injections were completed May 20, 21, and 22, 2008. Approximately
3,200 gallons of 5 percent sodium permanganate solution were injected via direct push, pressure
injection, and gravity injection methods in accordance with the SOW.

Characterization activities were completed June 9, 10, and 11, 2008 in accordance with the
SOW. Sixteen borings were advanced to depths of 12 to 16 feet below ground surface east of the
treatment cell.

Injection and characterization information collected during the SOW activities will be discussed
with Frank Gardner of the USEPA during an upcoming meeting scheduled for July 10, 2008.

Permanganate Monitoring

To evaluate the distribution of sodium permanganate after the May 2008 injection event,
monitoring wells inside and outside the treatment cell (i.e., MW-200 series) were monitored for
the presence of permanganate (i.e., purple color) on June 11, 2008. Monitoring wells were
visually monitored for color using a peristaltic pump and clear tubing. Observations made
during the monitoring event will be discussed with the USEPA during the upcoming meeting.

Please contact us at 978-692-1114 if you have questions regarding the content of this progress
report.

Sincerely,
GEOINSIGHT, INC.

Christene A. Binger
Senior Hydrogeologist

ce: Chub Whitten, Olympia Nominee Trust
David P. Rosenblatt, Esq., Burns & Levinson LLP

Attachments:
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION

x
i

SCHEDULE

Permits
Submit permit application to Massachusetts
Water Resources Authority (MWRA) to drive

MWRA Approval

I

sheet pile and continue construction activities.

!
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Completed October 2004

October 26, 2004

l Site Preparation
- Bridge Enhancements for Sheet Pile Crane
| Brush Clearing

Completed November 2004

- Drilling Vertical Wells (10 days)

Monitoring Well Installation

Sheet Pile Installation Completed January 2005
Injection Well and Trench Installation
' Trenching Horizontal Wells (5 days) Completed January 2005

Completed February 2005

Delivery of Permanganate (70 drums total)
Delivery of Permanganate (70 drums total)
Delivery of Permanganate (21 drums total)
Delivery of Permanganate (4 drums total)

Additional Injection Wells Completed August 2005
- Installation of Liquid Permanganate

Delivery System

Staging Area for Permanganate Storage Completed May 2003

May 11, 2005 and June 10, 2005
October 7, 2005 and October 28, 2005
December 2, 2005
September 5, 2007

Up to 20 Injection Events - Dependent on
Site Monitoring

(1,000 gallons of 40 percent NaMnO, per
event)

Focused Injection Event
(220 gallons of 40 percent NaMnOy)

(3,200 gallons of 5 percent NaMnQ,)

1* Injection: September 1, 2005 (Trench)
2™ Injection: September 15, 2005(Trench)
3™ Injection: September 29, 2005 (Wells)
4™ Injection: October 13, 2005 (Trench)
5" Injection: November 3, 2005 (Wells)
6" Injection: November 10, 2005 (Trench)
7" Injection: November 22, 2005 (Wells)
8™ Injection: December 16, 2005
(Wells/Trench)

9" Injection: September 6, 2007 (Wells)

10™ Injection: May 20 to 22, 2008
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION SCHEDULE
Ground Water Monitoring
2003 Baseline Comprehensive Sampling Event April 13 and 14, 2005
Focused Sampling Events September 13, 2005
January 11, 2006

| February 9, 2006
March 10, 2006

2006 Comprehensive Sampling Event April 24, 25, and 26, 2006

. ’ Focused Sampling Events July 19, 2006
‘ August 31, 2006

September 28, 2006
October 30, 2006
December 14, 2006
March 28, 2007

2007 Comprehensive Sampling Event Apnl 24, 25, 26, 2007
i Focused Sampling Event : November 5, 2007
2008 Comprehensive Sampling Event Apnl 22,23, 24, 2008
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i Additional Assessment Activities included in
November 28, 2006 Scope of Work

| Subsurface Investigation Activities May 14 to 18, 2007

Focused Ground Water Sampling Event June 18, 2007

Additional Assessment Activities included in
March 14, 2008 Scope of Work

Subsurface Investigation Activities June 9to 11, 2008
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